
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/05/2013

ESTIMATE SUMMARY 07:47:55

CONTID: C18771         ESTIMATE NO: 0003 PROG 2005

PCN: 18771-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EXIT 26 DIVERGING DIAMOND PERCENT TIME:

PROJECT NO: NH0701-214                    

I-70 EXIT 26 DIVERGING DIAMOND

NAME OF ROAD: 006A

PROJECT COUNTIES: MESA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 08/26/2013 DATE TIME STARTED 06/28/2013

20 SO. SUNSET STREET DATE LET 05/09/2013 DATE WORK BEGAN 06/28/2013

P.O. BOX 1318 DATE AWARDED 05/16/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/03/2013 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 06/28/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,890,455.40 PARTICIPATING $ $ 491,431.00

AWARD PROJECT AMT: 4,485,395.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 9,461.01

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,005.43

SECURITIES ENCUMBERED 10,132.98

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.08

WORK DAYS

WORK DAYS

19.43%

3,940,237.39

491,431.00

500,892.01

499,019.56

$

$

$

$

950,218.01

0.00

950,218.01

44,021.85

994,239.86

-23,031.54

10,132.98

981,341.30

0.00

AMOUNT DUE 981,341.30 499,019.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 499,019.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.5 TIME ALLOW: 130

ORIG TIME ALLOW: 130
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PCN: 18771-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.400

0.150

201-00000  
 

1.000

L S 

30,000.00000 16,500.000.550

4,500.00

0010 *Removal of Inlet 1.000

1.000

202-00019  
 

3.000

EACH

700.00000 1,400.002.000

700.00

0015 Removal of Slope and Ditch Paving 0.000

314.000

202-00026  
 

467.000

SY  

22.50000 7,065.00314.000

7,065.00

0020 *Removal of Pipe 74.000

50.000

202-00035  
 

456.000

LF  

22.00000 2,728.00124.000

1,100.00

0025 *Removal of Delineator 0.000

0.000

202-00090  
 

14.000

EACH

5.20000 0.000.000

0.00

0030 Removal of Concrete Median Cover Material 622.000

0.000

202-00190  
 

622.000

SY  

12.50000 7,775.00622.000

0.00

0035 Removal of Curb and Gutter 1,812.000

0.000

202-00203  
 

2,060.000

LF  

6.40000 11,596.801,812.000

0.00

0040 *Removal of Asphalt Mat (Planing) 12,330.000

0.000

202-00240  
 

22,286.000

SY  

2.65000 32,674.5012,330.000

0.00

0045 *Removal of Pavement Marking 2,050.000

0.000

202-00250  
 

2,050.000

SF  

2.80000 5,740.002,050.000

0.00

0050 *Removal of Light Standard 0.000

0.000

202-00700  
 

16.000

EACH

315.00000 0.000.000

0.00

0055 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

16.000

EACH

315.00000 0.000.000

0.00
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PCN: 18771-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 26.000

2.000

202-00810  
 

46.000

EACH

73.00000 2,044.0028.000

146.00

0065 *Removal of Pull Box 0.000

0.000

202-00827  
 

11.000

EACH

52.00000 0.000.000

0.00

0070 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

3.000

EACH

1,250.00000 0.000.000

0.00

0075 *Removal of Traffic Signal Controller and Cabinet 0.000

0.000

202-00848  
 

1.000

EACH

625.00000 0.000.000

0.00

0080 *Removal of Concrete Footing 0.000

0.000

202-00900  
 

4.000

EACH

260.00000 0.000.000

0.00

0085 Removal of Guardrail Type 3 415.000

0.000

202-01130  
 

996.000

LF  

2.70000 1,120.50415.000

0.00

0090 *Unclassified Excavation (Complete In Place) 1,037.000

11,827.000

203-00010  
 

20,792.000

CY  

15.75000 202,608.0012,864.000

186,275.25

0095 Blading 2.000

0.000

203-01500  
 

100.000

HOUR

180.00000 360.002.000

0.00

0100 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

350.00000 0.000.000

0.00

0105 *Sweeping (With Pickup Broom) 0.000

5.250

203-01622  
 

100.000

HOUR

200.00000 1,050.005.250

1,050.00

0110 Structure Backfill (Class 1) 0.000

95.000

206-00100  
 

95.000

CY  

75.00000 7,125.0095.000

7,125.00
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PCN: 18771-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 0.000

0.000

207-00210  
 

1,000.000

CY  

9.00000 0.000.000

0.00

0120 *Erosion Log (12 Inch) 120.000

50.000

208-00002  
 

675.000

LF  

5.50000 935.00170.000

275.00

0125 *Silt Fence 0.000

0.000

208-00020  
 

525.000

LF  

1.15000 0.000.000

0.00

0130 Concrete Washout Structure 0.000

0.000

208-00045  
 

4.000

EACH

700.00000 0.000.000

0.00

0135 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

181.000

LF  

8.75000 0.000.000

0.00

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

4.000

EACH

1,000.00000 0.000.000

0.00

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

50.000

HOUR

60.00000 0.000.000

0.00

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

50.000

HOUR

75.00000 0.000.000

0.00

0155 *Erosion Control Supervisor 9.000

20.000

208-00206  
 

130.000

DAY 

750.00000 21,750.0029.000

15,000.00

0160 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

1,500.000

GAL 

7.00000 0.000.000

0.00

0165 *Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

2.000

EACH

675.00000 0.000.000

0.00
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PCN: 18771-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

2.800

ACRE

440.00000 0.000.000

0.00

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

2.800

ACRE

3,475.00000 0.000.000

0.00

0180 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

2.800

ACRE

935.00000 0.000.000

0.00

0185 *Inorganic Mulch 0.000

0.000

213-00065  
 

1,659.000

CY  

73.00000 0.000.000

0.00

0190 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

14,934.000

SY  

1.25000 0.000.000

0.00

0195 Concrete Landscape Border 0.000

0.000

213-00300  
 

3,946.000

LF  

9.00000 0.000.000

0.00

0200 *Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

2,735.000

LF  

7.80000 0.000.000

0.00

0205 *Aggregate Base Course (Class 3) 0.000

0.000

304-03000  
 

6,920.000

TON 

15.00000 0.000.000

0.00

0210 *Aggregate Base Course (Class 6) 0.000

961.330

304-06000  
 

7,471.000

TON 

15.00000 14,419.95961.330

14,419.95

0215 *Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

276.000

TON 

18.00000 0.000.000

0.00

0220 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

116.000

TON 

140.00000 0.000.000

0.00
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PCN: 18771-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

772.000

TON 

96.70000 0.000.000

0.00

0230 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

302.000

TON 

133.00000 0.000.000

0.00

0235 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

107.000

GAL 

3.10000 0.000.000

0.00

0240 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

21,247.000

SY  

48.00000 0.000.000

0.00

0245 *Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

3,749.000

SY  

50.00000 0.000.000

0.00

0250 Geotextile (Separator) (Class 2) 0.000

0.000

420-00133  
 

5,431.000

SY  

3.80000 0.000.000

0.00

0255 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

68.000

LF  

375.00000 0.000.000

0.00

0260 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

20.000

LF  

415.00000 0.000.000

0.00

0265 Geogrid Reinforcement 0.000

0.000

506-01020  
 

5,431.000

SY  

3.75000 0.000.000

0.00

0270 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

59.000

CY  

325.00000 0.000.000

0.00

0275 *Concrete Class D (Wall) 0.000

51.000

601-03050  
 

51.000

CY  

470.00000 23,970.0051.000

23,970.00
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PCN: 18771-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Structural Concrete Coating 0.000

0.000

601-40301  
 

1,156.000

SF  

1.75000 0.000.000

0.00

0285 *Reinforcing Steel (Epoxy Coated) 0.000

2,140.000

602-00020  
 

2,140.000

LB  

0.95000 2,033.002,140.000

2,033.00

0290 *12 Inch Reinforced Concrete Pipe (Complete In Place) 34.000

0.000

603-01125  
 

34.000

LF  

95.00000 3,230.0034.000

0.00

0295 *15 Inch Reinforced Concrete Pipe (Complete In Place) 41.000

0.000

603-01155  
 

41.000

LF  

98.00000 4,018.0041.000

0.00

0300 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

40.000

603-01185  
 

331.000

LF  

95.00000 3,800.0040.000

3,800.00

0305 *24 Inch Reinforced Concrete Pipe (Complete In Place) 120.000

66.000

603-01245  
 

503.000

LF  

100.00000 18,600.00186.000

6,600.00

0310 *12 Inch Reinforced Concrete End Section 1.000

0.000

603-05012  
 

1.000

EACH

650.00000 650.001.000

0.00

0315 *15 Inch Reinforced Concrete End Section 3.000

0.000

603-05015  
 

3.000

EACH

700.00000 2,100.003.000

0.00

0320 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

1.000

EACH

750.00000 0.000.000

0.00

0325 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

4.000

EACH

800.00000 0.000.000

0.00

0330 *Inlet Special (5 Foot) 0.000

0.000

604-19005  
 

0.000

EACH

4,280.00000 0.000.000

0.00
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PCN: 18771-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Outlet Structure (Special) 0.000

0.000

604-20003  
 

1.000

EACH

5,200.00000 0.000.000

0.00

0340 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

2.000

EACH

2,820.00000 0.000.000

0.00

0345 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

620.000

LF  

18.40000 0.000.000

0.00

0350 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,010.000

LF  

68.00000 0.000.000

0.00

0355 Guardrail Type 7 (Style CA)(Concrete Glare Screen) 0.000

0.000

606-00715  
 

325.000

LF  

240.00000 0.000.000

0.00

0360 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

4.000

EACH

2,100.00000 0.000.000

0.00

0365 Concrete Sidewalk 0.000

0.000

608-00000  
 

1,654.000

SY  

31.50000 0.000.000

0.00

0370 Concrete Curb Ramp 0.000

0.000

608-00010  
 

205.000

SY  

95.00000 0.000.000

0.00

0375 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

5,448.000

LF  

15.00000 0.000.000

0.00

0380 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

7,100.000

SF  

6.50000 0.000.000

0.00

0385 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

100.000

LF  

18.75000 0.000.000

0.00
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PCN: 18771-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

599.000

LF  

21.00000 0.000.000

0.00

0395 *2 Inch Electrical Conduit (Plastic) 2,424.000

4,527.000

613-01200  
 

9,889.000

LF  

9.30000 64,644.306,951.000

42,101.10

0395 MATERIAL ALLOWANCE SM 2" Electrical Conduit (Plastic) 7,375.998

-4,527.002LF  

0.91660 2,611.392,848.996

-4,149.45

0400 *3 Inch Electrical Conduit (Plastic) 599.000

1,653.000

613-01300  
 

6,188.000

LF  

9.35000 21,056.202,252.000

15,455.55

0400 MATERIAL ALLOWANCE 3 In Elec Conduit (Plastic) 0.000

4,507.000LF  

1.98000 8,923.864,507.000

8,923.86

0405 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

18,000.00000 0.000.000

0.00

0410 *Light Standard Foundation 0.000

6.000

613-40010  
 

44.000

EACH

830.00000 4,980.006.000

4,980.00

0415 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

516.000

SF  

16.70000 0.000.000

0.00

0420 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

61.000

SF  

19.75000 0.000.000

0.00

0425 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

312.000

SF  

23.00000 0.000.000

0.00

0430 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

22.000

EACH

150.00000 0.000.000

0.00
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PCN: 18771-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

34.000

EACH

360.00000 0.000.000

0.00

0440 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

6.000

EACH

415.00000 0.000.000

0.00

0445 *Concrete Footing (Traffic Signal Pole) 0.000

0.000

614-03100  
 

1.000

EACH

625.00000 0.000.000

0.00

0450 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

1.000

EACH

43,000.00000 0.000.000

0.00

0455 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

10.000

EACH

730.00000 0.000.000

0.00

0460 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

2.000

EACH

18,750.00000 0.000.000

0.00

0460 MATERIAL ALLOWANCE SM Traffic Signal Controller Cabinet 2.000

0.000EACH

13,900.00000 27,800.002.000

0.00

0465 *Fire Preemption Unit 0.000

0.000

614-72864  
 

4.000

EACH

4,200.00000 0.000.000

0.00

0465 MATERIAL ALLOWANCE Fire Preempt Unit 0.000

4.000EACH

1,171.65000 4,686.604.000

4,686.60

0470 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

4.000

EACH

6,800.00000 0.000.000

0.00

0475 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000

EACH

16,750.00000 0.000.000

0.00
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PCN: 18771-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

3.000

EACH

18,800.00000 0.000.000

0.00

0485 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

1.000

EACH

1,500.00000 0.000.000

0.00

0490 *Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

6.000

EACH

10,000.00000 0.000.000

0.00

0495 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

0.000

0.000

614-86232  
 

2.000

EACH

3,200.00000 0.000.000

0.00

0500 *Construction Surveying 0.230

0.130

625-00000  
 

1.000

L S 

35,000.00000 12,600.000.360

4,550.00

0505 *Mobilization 0.250

0.250

626-00000  
 

1.000

L S 

365,000.00000 182,500.000.500

91,250.00

0510 *Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

20,000.00000 8,000.000.400

0.00

0515 *Pavement Marking Paint 39.000

0.000

627-00001  
 

100.000

GAL 

45.00000 1,755.0039.000

0.00

0520 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

7.000

GAL 

320.00000 0.000.000

0.00

0525 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

6,373.000

SF  

12.00000 0.000.000

0.00

0530 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

1,945.000

SF  

11.40000 0.000.000

0.00
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0535 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

498.000

SF  

16.30000 0.000.000

0.00

0540 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

710.000

SF  

13.00000 0.000.000

0.00

0545 *Flagging 152.500

280.500

630-00000  
 

3,500.000

HOUR

23.00000 9,959.00433.000

6,451.50

0550 *Traffic Control Inspection 4.000

12.000

630-00007  
 

52.000

DAY 

50.00000 800.0016.000

600.00

0555 *Traffic Control Management 15.000

19.000

630-00012  
 

130.000

DAY 

625.00000 21,250.0034.000

11,875.00

0560 *Barricade (Type 3 M-B) (Temporary) 2.500

0.000

630-80336  
 

5.000

EACH

155.00000 387.502.500

0.00

0565 *Construction Traffic Sign (Panel Size A) 14.500

3.000

630-80341  
 

35.000

EACH

46.75000 818.1317.500

140.25

0570 *Construction Traffic Sign (Panel Size B) 23.000

1.500

630-80342  
 

59.000

EACH

52.00000 1,274.0024.500

78.00

0575 *Construction Traffic Sign (Special) 43.500

-3.500

630-80344  
 

270.000

SF  

15.60000 624.0040.000

-54.60

0580 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2.000

EACH

775.00000 775.001.000

0.00

0585 *Portable Message Sign Panel 22.000

0.000

630-80359  
 

120.000

DAY 

77.25000 1,699.5022.000

0.00
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0590 *Drum Channelizing Device 89.500

0.000

630-80360  
 

700.000

EACH

6.00000 537.0089.500

0.00

0595 *Drum Channelizing Device (With Light) (Flashing) 4.500

0.000

630-80363  
 

21.000

EACH

15.60000 70.204.500

0.00

0600 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

30.000

EACH

20.75000 0.000.000

0.00

0605 *Channelizing Device (Special) 0.000

6.000

630-80390  
 

500.000

EACH

12.50000 75.006.000

75.00

0610 *Traffic Signal (Temporary) 0.340

0.000

630-86800  
 

1.000

L S 

50,000.00000 17,000.000.340

0.00

0615 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

165,170.150

F A 

1.00000 0.000.000

0.00

0620 F/A Partnering 1,325.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 1,325.001,325.000

0.00

0625 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0630 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0635 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0640 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,560.000

HOUR

1.00000 0.000.000

0.00
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0645 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

65,000.000

F A 

1.00000 0.000.000

0.00

0650 F/A Grand Valley Power 109,925.430

0.000

700-70034  
 

115,000.000

F A 

1.00000 109,925.43109,925.430

0.00

0655 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0660 F/A Sprinklers 0.000

0.000

700-70320  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0665 F/A Erosion Control 0.000

0.000

700-70380  
 

500.000

F A 

1.00000 0.000.000

0.00

0685 Inlet Spec (5 Ft) CO # 003 (MCR # 001) - Added item 
Item Special (5 foot)

0.000

9.000

604-19005  
 

18.000

EACH

4,430.00000 39,870.009.000

39,870.00

0690 Sig-Light Pole Steel (1-55 Ft) CO 004 (MCR 002) - Added
Item, 55 foot Traffic Mast Arm

0.000

0.000

614-81155  
 

1.000

EACH

18,250.00000 0.000.000

0.00

CAT 941,239.86500,892.014,834,955.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

28,000.00000 28,000.001.000

0.00

0675 Field Laboratory (Class 2) 0.900

0.000

620-00012  
 

1.000

EACH

25,000.00000 22,500.000.900

0.00

0680 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 53,000.000.0055,500.00CURRENT AMT0400 $ $ $

$ 994,239.86500,892.01$4,890,455.40$CURRENT AMTPROJECT TOTAL


